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North Downtown Mobility Action Program (NODO MAP)

Investments around North Downtown and the New Arena at Seattle 
Center
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Presentation Overview

• NODO Mobility Action Plan finalization
• Scope
• Schedule
• Funding

• Highlights on project development process:
• Broad Street Complete Streets
• Protected Intersection at Dexter Ave N / Thomas St
• Seattle Center to Waterfront Greenway

• Next Steps

• Websites
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NODO MAP Finalization and Execution Plan Development
Oct. 2018 to Dec. 2019 
• Prioritize Tier 1 projects

• Assess how projects support guiding principals
• Apply community input, agency support, system needs
• Develop planning-level cost estimates for recommended projects
• Leverage improvements by others
• Determine schedule of projects based on anticipated new arena opening 

date (mid-2021) and other projects’ schedules

• Refine project scope, assume project delivery method, identify 
team members, refine schedule and cost

• Update funding sources and partnerships to contribute to 
projects

• Finalization of NODO Mobility Action Plan (December 2019)
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NODO MAP Priority Projects
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NODO MAP Funding Assumptions

•OVG will contribute $40 million over 39 years into a City Arena 
Transportation Fund → $1,025,000 per year

•Different ways to fund projects:
• Leveraging existing SDOT projects and use OVG fund to augment existing funds

• Borrowing amount and then using OVG funding to service the debt over time

• Pay-as-you-go scenario, using OVG funding to closely match work completed per year

• Anticipate $9 million in improvements between now and 2021, and $28 million in 
the first 10 years when combined with existing programs, mitigation resources and 
other funding sources.
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NODO MAP Funding Assumptions
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NODO MAP Priority Projects

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

A: 1st Ave N and Queen Anne Ave N Complete 

Streets

B: 1st Ave and Broad St Complete Street 

Extension into Belltown

C-East: Thomas Street Greenway: 

Thomas/Dexter Protected Intersection

C-West: Thomas Street Neighborhood 

Greenway: Seattle Center to Waterfront 

GreenwayD: Pedestrian improvements in Belltown (1st 

Ave and Battery St signal)

E: Monorail Improvements Seed-Funding

F: Denny Way Corridor Signals⁺

G: Harrison St Corridor Signals⁺

H: SR 99 to Waterfront Access and Mobility 

(Broad St) Signals⁺

I: Neighborhood Programmatic Improvements

Planning Design Construction Seed Funding

Project Year
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Highlights of Project B: 1st & Broad St Complete Street Extension

• Modification of 2nd Ave PBL by OVG 
to allow for 2-thru lanes on 2nd Ave 
for arena garage flush post-event

• Leverage improvements to complete 
bicycle connection from 2nd and 
Broad to new PBL at 1st Ave N

• Challenges:

• Freight route

• Transit impacts

• Signals

• Coordination with Denny Way ITS 
Project

• Operational analysis of route
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Thomas Street Redefined: 3 Key Transformative Elements
• Plaza connecting Seattle Center

• Skate park connection
• Half Block closure 5th to alley 

• North Promenade Cross-Section
• 36’ pedestrian and bicycle promenade
• Multi-use pathway, sidewalk and 

landscaping
• 18’ roadway 

• Dexter Ave Protected Intersection

• Bike facility connection 

• Transit connection
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Highlights of Project C-East: Dexter/Thomas Protected Intersection

• Leverage the reconstruction of 
Thomas St across 7th Ave to facilitate 
east-west pedestrian and bicycle 
travel between South Lake Union and 
Uptown.

• Associated with Thomas Street 
Redefined

• Challenges:

• Active development in intersection

• Coordination with WSDOT construction, 
SCL design, private development

• Interim/early, permanent improvements
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Highlights of Project C-West: Seattle Center to Waterfront NGW

• Improve and highlight the 
route people use to walk and 
bike between the central 
waterfront and Seattle 
Center via the Thomas Street 
overpass

• Leverage improvements by 
OVG at 1st /Thomas and 
QA/Thomas

• Coordinate with Thomas 
Street Redefined – concept 
plan

• Advance baseline design 
schedule with intent to meet 
arena opening date



24Department of Transportation

Highlights of Project C-West: Seattle Center to Waterfront NGW

THOMAS ST BETWEEN 1ST AVE N & QA AVE N –
TRAFFIC, SIGNALS, AND PBL OPERATION REVIEW
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Highlights of Project C-West: Seattle Center to Waterfront NGW

• Collect existing speed and volume 
count

• Review existing locations of all-
way stops

• Determine warrants for proposed 
all-way stops

• SDOT is also reviewing for all-way 
stops in between Denny Way and 
Mercer St, from Elliott Ave W to 
Seattle Center
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Highlights of Project C-West: Seattle Center to Waterfront NGW

REVIEWING OPTIONS FOR EASIER ACCESS ON AND 
OFF THOMAS ST OVERPASS
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Next Steps

Action Item

Continue stakeholder engagement Ongoing 

Complete Thomas St Redefined Concept Plan from Elliott to Eastlake Q1 2020

Construct Interim Changes
• 5th Ave N & Thomas St – Half Block Closure
• Dexter Ave N & Thomas St – Right In/Right Out Diverter

Q1 2020

Advance Thomas St Redefined Design concepts at: 
• 5th Ave N to Taylor Ave N along Thomas
• 6th Ave N to 7th Ave N along Thomas (adapt WSDOT work on northern block face)
• Dexter to Terry 

Design 2020

Advance design of Dexter & Thomas Protected Intersection Construction 2021

Advance design of Seattle Center to Waterfront Neighborhood Greenway Construction 2021

Advance design of Broad Street Complete Streets Construction 2021
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Websites

•NODO MAP
• https://www.seattle.gov/transportation/NODOMAP

• Thomas Street Redefined
• https://www.seattle.gov/transportation/projects-and-programs/programs/urban-design-
program/street-design-concept-plans/thomas-street-redefined

•Seattle Center to Waterfront NGW
• https://www.seattle.gov/transportation/projects-and-programs/programs/greenways-
program/seattle-center-to-waterfront-greenway
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Comments/Questions?


